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Task Name Duration Start Finish Cost

347 1.3.4.2.2 HR Straw Tube Tracker 2893 days? Tue 1/12/10 Fri 2/12/21 $32,219,564.04

348 1.3.4.2.2.1 HR Detector Simulations 1 day? Wed 1/22/14 Wed 1/22/14 $0.00

350 1.3.4.2.2.2 HR Strawtube tracker(STT) 2493 days? Tue 1/12/10 Fri 8/2/19 $13,576,558.61

373 1.3.4.2.2.3 HR Ship to FNAL 2 mons Mon 8/5/19 Fri 9/27/19 $31,603.42

374 1.3.4.2.2.4 HR Installation 12 mons Mon 9/30/19 Fri 8/28/20 $181,921.16

375 1.3.4.2.2.5 HR Commissioning 6 mons Mon 8/31/20 Fri 2/12/21 $0.00

376 1.3.4.2.2.6 HR ECAL 1967 days? Tue 1/12/10 Thu 7/27/17 $12,204,555.90

410 1.3.4.2.2.7 HR Ship to FNAL 2 mons Fri 5/19/17 Thu 7/13/17 $29,502.13

411 1.3.4.2.2.8 HR Installation 12 mons Fri 7/14/17 Thu 6/14/18 $181,762.61

412 1.3.4.2.2.9 HR Commissioning 6 mons Fri 6/15/18 Thu 11/29/18 $0.00

413 1.3.4.2.2.10 HR Muon System 1020 days Tue 1/12/10 Tue 12/10/13 $5,825,765.80

422 1.3.4.2.2.11 HR Ship to FNAL 2 mons Wed 12/11/13 Tue 2/4/14 $26,609.23

423 1.3.4.2.2.12 HR Installation 12 mons Wed 2/5/14 Tue 1/6/15 $161,285.19

424 1.3.4.2.2.13 HR Commissioning 6 mons Wed 1/7/15 Tue 6/23/15 $0.00
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